**GOVERNMENT OF ANDHRA PRADESH**

ABSTRACT

Fisheries Department - Construction of Fish Landing Centre, Vodalarevu, in East Godavari Dist under ASIDE programme - Revised administrative sanction for Rs.530.00 against the original project cost of Rs.390.10 lakhs and to meet the additional funds of Rs.139.90 lakhs from the savings available under Fisheries Development Scheme – Orders – Issued.

========== ANIMAL HUSBANDRY, DAIRY DEVELOPMENT AND FISHERIES (FISH) DEPARTMENT

G.O.RT.No. 301 Dated: 30-12-2016

Read the following:-

1) G.O.Rt.No.330, AHDD & Fisheries (Flsh.I) Dept., Dt. 02.08.2013.
2) From the Commissioner of Fishers, Andhra Pradesh, Letter No.71311/J.1/2009, dated: 29-11-2016.

-o0o-

O R D E R:

In the reference 1st read above, orders have been issued according administrative sanction to the Commissioner of Fisheries, for an amount of Rs.390.00 lakhs towards construction of Fish Landing Centre at Vodalarevu, East Godavari District under ASIDE Scheme.

2. In the reference 2nd read above, the Commissioner of Fisheries, Andhra Pradesh while informing all other facts has reported that Commissioner of Industries, Commerce and Export Promotion wing, Govt. of Andhra Pradesh has been requested to consider for sanction of additional funds of Rs.139.90 lakhs for execution of the work under ASIDE scheme as per the revised estimate cost furnished by the Executive Engineer, Godavari Head works, Dowaleswaram. But the Industries Department are frequently asking for execution of the work without issuing sanction order for revised estimate cost or to return the released funds of Rs.390.10 lakhs. Hence, the Commissioner of Fisheries has requested the Government to issue Administrative sanction orders for Rs.530.00 lakhs against the original project cost of Rs.390.10 lakhs and to meet the additional funds of Rs.139.90 lakhs (Revised cost Rs.530.00 lakhs (-) Original project cost of Rs.390.10 lakhs) from the savings available under Fisheries Development Scheme - (Head of Account 2405-00-800 - 11-25-310-312) budget under sub-schemes like cage culture, GAIS, NFDB contribution and Krishna Pushkarams pertaining to the current financial year 2016-17 duly permitting to draw the funds for adjustment into AFCOF., PD Account No.83/APSHQT".

3. After careful consideration and examination of the proposal of Commissioner of Fisheries, Andhra Pradesh, Government hereby issue revised administrative sanction for Rs.530.00 against the original project cost of Rs.390.10 lakhs and to meet the additional funds of Rs.139.90 lakhs (Revised cost Rs.530.00 lakhs (-) Original project cost of Rs.390.10 lakhs) from the savings available under Fisheries Development Scheme - (Head of Account 2405-00-800-11-25-310-312) budget under sub-schemes like cage culture, GAIS, NFDB contribution and Krishna Pushkarams pertaining to the current financial year 2016-17 duly permitting to draw the funds for adjustment into AFCOF., PD Account No.83/APSHQT" for construction of Fish Landing Centre at Vodalarevu, East Godavari District and to relieve the fishermen who are facing the problem of lacking the facilities for landing and unloading the fish catches from motorised and mechanized boats to the share for quick disposal to local market and processing plants.

4. The Commissioner of Fisheries, Andhra Pradesh, shall take necessary action accordingly.

(PTO)

5. This orders issued with the concurrence of Finance (FMU-AHDDF, CS) Dept., vide their U.O.No.FIN-38027/271/FMU (A&CACS)/2016, Dated: 15-12-2016.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr. MANMOHAN SINGH
SPECIAL CHIEF SECRETARY TO GOVERNMENT

To
The Commissioner of Fisheries, Poranki, Bandar Road, Andhra Pradesh, Vijayawada.
The District Collector, East Godavari District, Kakinada.
The Director of Treasuries and Accounts, A.P., Vijayawada.
The Director of Works and Accounts, Vijayawada.
The Finance (FMU-AHDDF, CS) Department.
SF/SC.

//FORWARDED::BY ORDER//

SECTION OFFICER